
Platform release / dependency map
Network

Arrows: dependencies · p: linked task page · red: critical · dark: summary
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#2  ·  CRITICAL

API design

07 Oct 26  →  08 Oct 26

From #1 FS · p1
To #5 FS · p1

#5  ·  CRITICAL

Build and integrate

09 Oct 26  →  14 Oct 26

From #2 FS · p1, #3 FS · p1
To #7 FS · p1

#1  ·  COMPLETE

Discovery

05 Oct 26  →  06 Oct 26

Start of sequence
To #2 FS · p1, #3 FS · p1, #4 FS · p1

#3  ·  CRITICAL

Interface design

07 Oct 26  →  08 Oct 26

From #1 FS · p1
To #5 FS · p1

#6  ·  TASK

Migration rehearsal

09 Oct 26  →  12 Oct 26

From #4 FS · p1
To #7 FS · p1

#7  ·  CRITICAL

Acceptance

15 Oct 26  →  16 Oct 26

From #5 FS · p1, #6 FS · p1
To #8 FS · p1

#8  ·  CRITICAL

Release

16 Oct 26  →  16 Oct 26

From #7 FS · p1
End of sequence

#4  ·  TASK

Migration plan

07 Oct 26  →  08 Oct 26

From #1 FS · p1
To #6 FS · p1


