
Autumn release / milestone timeline
Timeline  ·  05 Oct 2026 – 16 Oct 2026

Blue: scheduled · red: critical · dark: summary · gray: baseline
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05 Oct 26 06 Oct 26 07 Oct 26 08 Oct 26 09 Oct 26 10 Oct 26 11 Oct 26 12 Oct 26 13 Oct 26 14 Oct 26 15 Oct 26

Prepare the pilot

Pilot ready

Run the pilot

Pilot accepted

Roll out the service

Service handover


